
ID Task Name Duration Start Finish
1 CD (RI/FS;  Removal;  RD/RA) 42 days Mon 5/12/08 Sun 6/22/08
2 Consent Decree Development/Concurrence 5 days Mon 5/12/08 Fri 5/16/08

3 Refer to DOJ 1 day Sat 5/17/08 Sat 5/17/08

4 Complaint Filed by DOJ 5 days Sun 5/18/08 Thu 5/22/08

5 Entered by Court 1 day Fri 5/23/08 Fri 5/23/08

6 Public Comment 30 days Sat 5/24/08 Sun 6/22/08

7 Phase 3 GW Sampling (Zone B) Results 0 days Mon 6/2/08 Mon 6/2/08
8 Deep Soil Boring Completed 0 days Mon 6/2/08 Mon 6/2/08
9 Sediment sampling (Ph 3) Results 0 days Mon 6/2/08 Mon 6/2/08

10 Prelim Site Characterization Report 47 days Sun 5/11/08 Thu 6/26/08
11 PRP Prep/Submit Draft PSC Report 25 days Sun 5/11/08 Wed 6/4/08

12 EPA/TCEQ review draft PSC Report 15 days Thu 6/5/08 Thu 6/19/08

13 PRP Revise PSC Report 4 days Fri 6/20/08 Mon 6/23/08

14 PSC Report - EPA approval 3 days Tue 6/24/08 Thu 6/26/08

15 PCOC Memo 22 days Sat 5/24/08 Sat 6/14/08
16 PRP Prep/Submit Draft PCOP Memo 12 days Sat 5/24/08 Wed 6/4/08

17 EPA/TCEQ review draft PCOC Memo 5 days Thu 6/5/08 Mon 6/9/08

18 PRP Revise PCOC Memo 3 days Tue 6/10/08 Thu 6/12/08

19 PCOC Memo - EPA approval 2 days Fri 6/13/08 Sat 6/14/08

20 Exposure Assessment/BHHRA 73 days Thu 5/1/08 Sat 7/12/08
21 PRP Prep/Submit Draft EA & BHHRA 50 days Thu 5/1/08 Thu 6/19/08

22 EPA review draft EA & HHRA 15 days Fri 6/20/08 Fri 7/4/08

23 PRP Revise EA & HHRA 6 days Sat 7/5/08 Thu 7/10/08

24 EA/HHRA - EPA approval 2 days Fri 7/11/08 Sat 7/12/08

25 Ecological Risk Assessment 40 days Mon 6/2/08 Sat 7/12/08
26 PRP Submit SLERA Revision 0 days Mon 6/2/08 Mon 6/2/08

27 PRP Plan/EPA Approval/PRP Complete Eco SAP & Sampling 12 days Tue 6/3/08 Sat 6/14/08

28 PRP Submit Draft BERA 12 days Sun 6/15/08 Thu 6/26/08

29 EPA review SLERA/BERA 12 days Fri 6/27/08 Tue 7/8/08

30 PRP Revise SLERA/BERA 2 days Wed 7/9/08 Thu 7/10/08

31 SLERA/BERA - EPA approval 2 days Fri 7/11/08 Sat 7/12/08

32 PRP Plan/EPA Approval/PRP Complete Tank Removal 50 days Mon 5/5/08 Mon 6/23/08
33 PRP Plan/EPA Approval/PRP Complete Monitoring Wells 50 days Mon 5/5/08 Mon 6/23/08
34 RI/FS Report 45 days Thu 5/29/08 Sat 7/12/08
35 PRP Submit Draft RI/FS Report 30 days Thu 5/29/08 Fri 6/27/08

36 EPA/State Review RI/FS Report 8 days Sat 6/28/08 Sat 7/5/08

37 PRP Revise RI/FS Report 4 days Sun 7/6/08 Wed 7/9/08

38 EPA approve RI/FS Report 3 days Thu 7/10/08 Sat 7/12/08

39 PRP present report to EPA 0 days Wed 7/9/08 Wed 7/9/08
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ID Task Name Duration Start Finish
40 PRP Plan/EPA Approval/PRP Place Institutional Controls 50 days Mon 5/5/08 Mon 6/23/08
41 Proposed Plan 19 days Thu 7/10/08 Mon 7/28/08
42 EPA Prepare Proposed Plan 6 days Thu 7/10/08 Tue 7/15/08

43 State/HQ/R6 Review Prop Plan 3 days Wed 7/16/08 Fri 7/18/08

44 Revise Proposed Plan 3 days Sat 7/19/08 Mon 7/21/08

45 Prepare Admin Record 6 days Sun 7/13/08 Fri 7/18/08

46 Place AR in Repositories 5 days Sat 7/19/08 Wed 7/23/08

47 Proposed Plan Concurrences 1 day Tue 7/22/08 Tue 7/22/08

48 Brief RA on Proposed Plan 0 days Tue 7/22/08 Tue 7/22/08

49 Revise/final Proposed Plan 1 day Wed 7/23/08 Wed 7/23/08

50 Newspaper/Mail Public Notice 5 days Thu 7/24/08 Mon 7/28/08

51 Public Comment 30 days Tue 7/29/08 Wed 8/27/08
52 Public Comment Period 30 days Tue 7/29/08 Wed 8/27/08

53 Public Meeting 0 days Tue 8/12/08 Tue 8/12/08

54 Receive Public Mtg Transcript 30 days Wed 8/13/08 Thu 9/11/08
55 Record of Decision 51 days Wed 7/30/08 Thu 9/18/08
56 Draft ROD 30 days Wed 7/30/08 Thu 8/28/08
57 State/HQ/R6 Review 5 days Fri 8/29/08 Tue 9/2/08
58 Revise ROD 3 days Wed 9/3/08 Fri 9/5/08
59 Receive State Concurrence Letter 1 day Sat 9/6/08 Sat 9/6/08
60 ROD Signatures 1 day Sun 9/7/08 Sun 9/7/08
61 Issue ROD 0 days Sun 9/7/08 Sun 9/7/08
62 Update Admin Record 10 days Wed 9/3/08 Fri 9/12/08
63 Place AR in Repositories 6 days Sat 9/13/08 Thu 9/18/08
64 PRP Submit/EPA Approve Remedial Design 10 days Mon 9/8/08 Wed 9/17/08
65 PRP Complete Remedial Action 10 days Thu 9/18/08 Sat 9/27/08
66 Pre-Final Inspection 1 day Sun 9/28/08 Sun 9/28/08
67 PCOR - Construction Complete 2 days Mon 9/29/08 Tue 9/30/08
68 Partial Deletion of Southern Parcel (surface) 150 days Wed 10/1/08 Fri 2/27/09
69 PRP Long Term Remedial Action 3650 days Sat 2/28/09 Mon 2/25/19
70 Close Out Report 20 days Tue 2/26/19 Sun 3/17/19
71 Site Deletion from NPL 150 days Mon 3/18/19 Wed 8/14/19
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